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WORK ITEMS  
THIS MONTH  

SHOWN IN  

BLACK 

1. TEMP.            
CONSTRUCTION 
TRAFFIC SIGNS 

2. REMOVE TREES 
3. CONSTRUCTION 

ENTRANCES 
4. SEDIMENT     

CONTROL       
DEVICES 

5. EARTH HAULING 
6. GRADE        

ROADWAY 
7. BRIDGE                      

FOUNDATIONS  
8. BRIDGE DECKS 
9. FENCING 
10. STORM WATER 

MANAGEMENT 
11. CURB & GUTTER 
12. SIDEWALK 
13. TRAFFIC SIGNAL 
14. SIGNING 
15. PAVING 
16. PAVEMENT  
      STRIPING 
17. LANDSCAPING 
18. UTILITY                      
      RELOCATIONS 
19. RAILROAD 
CROSSINGS 
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WORK AREAS 
►I-70 
WESTBOUND 
►I-70  
EASTBOUND 
►MONOCACY 
BLVD 
►SOUTH STREET 
►AMERIGAS 
ENTRANCE 
►REICH’S FORD 
ROAD 
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July 2012 

  

 

June 2013 PROJECT UPDATE 

  

The I-70 Phase 2D project is 

in its 27th month of 

construction. 

In May, crews completed the 

base asphalt for the new 

lanes of I-70 west of the 

South Street bridges, 

completed the east abutment 

(end support) for the widened 

bridges, and continued work 

to create “rock sockets” for 

the foundations of the bridge 

pier (central support column). 

Construction activities 

scheduled for June include 

excavation of the pier 

foundation, base asphalt for 

I-70 east of the bridges, and 

installation of ditch liner. 

Construction activities for 

July include pier construction 

and installation of guardrail. 

Project completion is 

anticipated by the end of 

2013, weather permitting. 

For everyone’s safety,  please 

drive carefully, stay  alert  

and  reduce  speed  when  

traveling  within  the project  

work zone.  

We request that the public not 

trespass in construction areas. 
 

WORKING HOURS/DAYS 
Normal construction working 

hours are 7 a.m. to 5 p.m. 

Monday through Saturday. Work 

is not permitted on the following 

holidays: 

 

New Year’s Day 

Good Friday 

Easter Weekend 

Memorial Day 

Independence Day 

Labor Day 

Thanksgiving Day 

Christmas Day 
 

??   QUESTIONS   ?? 
 

I-70 Phase 2D Hotline 

(855) 213-0070 

*Hotline Hours of Operation (24 Hrs) 

SHA Field Office 

Mr. Ross Clingan 

Project Engineer 

(240) 379-7023 

Corman Field Office (Contractor) 

Mr. Chris Clark 

Project Manager 

(240) 379-7024 

SHA District 7 

Mr. John Huchrowski 

Ass’t District Engineer Construction 

(800) 635-5119 

Constr. Office Hours 7AM – 5PM 
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